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The Honorable John T. Conway
Chairman
Defense Nuclear Facilities Safety Board
625 Indiana Avenue N.W. , Suite 700
Washington, O.C. 20004

Dear Mr. Chairman:

COMPLETION DATES OF THE DEFENSE NUCLEAR FACILITIES SAFETY BOARD (DNFSB)
RECOMMENDATION 93-5 IMPLEMENTATION PLAN (1P) , REVISION 1, MILESTONES TO
RESOLVE THE HIGH-HEAT SAFETY ISSUE

My letter to you, “Late Delivery of the Defense Nuclear Facilities Safety
Board (DNFSB) Recommendation 93-5 Implementation Plan (1P), Revision 1,
Milestones to Resolve the High-Heat Safety Issue,” 97-WDD-061, dated May 23,
1997, specified that the completion dates for DNFSB Recommendation 93-5 1P,
Revision 1, Milestones 5.4.3 .6.c, “Letter Reporting Initiation of Tank C-106
Waste Retrieval, ” and 5.4.3 .6.d, “Letter Reporting Completion of Topical
Report to Resolve the High-Heat Safety Issue,” would be delayed. It also
stated that the completion dates would be finalized after completion of the
safety assessment.

The safety assessment was completed in September 1997. Completion dates for
Milestones 5.4.3 .6.c and 5.4.3 .6.d have been determined to be
November 1998, and December 1999,

If you have any questions, please
Jackson Kinzer, Assistant Manager
(509) 376-7591.

respectively.

contact me, or your staff may contact
for Tank Waste Remediation System, on

Sincerely,

WIJD:WA P&&’-”-
John D. Wagoner
Manager

cc: J. M. Owendoff, EM-2
C. A. Peabody, EM-4
R. E. Erickson, EM-38
K. T. Lang, EM-38
M. B. Whitaker, S-3.1


